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SOW Schedule




Midland Area Soils SOW Schedule

Start

Finish

2004 2005 2006
Feb | Mar | Apr [May [ Jun [ Jul [Aug [Sep | Oct [Nov [ Dec | Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [Aug [Sep | Oct [Nov | Dec | Jan [Feb|Mar [ Apr [May | Jun | Jul [Aug [Sep | Oct [Nov |Dec [ Jan [Feb| Mar

ID Task Name

1 Final SOW Submittal

2 MDEQ NOD

3 Submit Revised SOWs and IRA WPs to MDEQ

4 MDEQ/Public Review of Revised SOWs and IRA WPs
5 MDEQ Approval of Revised SOWs and IRA WPs
6

7 Overall IRA Timeframe

8 Communication IRA

9 Public Information Materials

14 MDEQ Review and Approval

15 Publication of Materials

16 Begin Distirbution

17 Community Information Materials

20 Begin Stocking Racks

21 Activity Advisory: Disturbance of Soil/Sediment
27 MDEQ Review/Approval of List

28 Mail Initial Materials

33 Advisory Signage

39 Corning Lane IRA
40 Obtain Access to Properties
45 Sampling and Analytical Plan
47 MDEQ Review of SAP
48 Estimated MDEQ Approval of SAP
49 IRA Sampling
56 IRA Mitigation
61 Reporting
64 Areas Proximal to Facility IRA
65 Obtain Access to Properties
70 IRA Sampling and Analytical Plan
73 Estimated MDEQ Approval of IRA SAP
74 IRA Sampling
81
82 Preliminary Rl Activities Needed to Develop IRA Sampling Plai
83 Preliminary draft of CCR to get preliminary Conceptual Site M
84 Draft Standard Components of Sampling Plans
91 Submit Std SAP Components for MDEQ Review
92 MDEQ Review of Std Components
93 MDEQ Approval of Std Components
94
95 Site-specific Cleanup Criteria (SSC)

Fri 12/12/03
Fri 12/12/03
Tue 02/17/04
Wed 02/18/04
Wed 04/14/04

Mon 12/01/03
Mon 12/01/03
Wed 04/14/04
Fri 09/10/04
Mon 10/04/04
Fri 10/22/04
Mon 02/23/04
Fri 04/02/04
Thu 04/08/04
Thu 04/22/04
Wed 06/09/04
Mon 12/01/03
Thu 04/15/04
Thu 04/15/04
Thu 06/10/04
Wed 07/07/04
Sat 08/21/04
Thu 06/10/04
Mon 10/04/04
Wed 11/17/04
Wed 04/14/04
Wed 04/14/04
Wed 06/09/04
Fri 08/20/04
Wed 06/09/04

Mon 12/29/03
Mon 12/29/03
Wed 02/11/04
Thu 04/01/04
Fri 04/02/04
Fri 04/16/04

Mon 11/03/03

Wed 04/14/04
Fri 12/12/03
Tue 02/17/04
Tue 04/13/04
Wed 04/14/04

Tue 12/21/04
Thu 11/18/04
Fri 09/10/04
Fri 10/01/04
Fri 10/22/04
Fri 10/22/04
Fri 04/02/04
Fri 04/02/04
Wed 09/01/04
Wed 05/12/04
Thu 11/18/04
Wed 06/09/04
Tue 12/21/04
Wed 06/09/04
Wed 07/07/04
Sat 08/21/04
Sat 08/21/04
Fri 10/01/04
Tue 11/16/04
Tue 12/21/04
Fri 11/12/04
Tue 06/08/04
Fri 08/20/04
Fri 08/20/04
Fri 11/12/04

Fri 04/16/04
Fri 03/19/04
Wed 03/31/04
Thu 04/01/04
Thu 04/15/04
Fri 04/16/04

Tue 08/16/05

MDEQ NOD Q 12/12
Submit Revised SOWs and IRA WPs to MDEQ 4}—02/17

i,

MDEQ Approval of Revised SOWs and IRA WPs Q 04/14

Overall IRA Timeframe —
Communication IRA —

Public Information Materials K/‘

\/

‘ 10/22

Community Information Materials [W

0 04/02

Activity Advisory: Disturbance of Soil/Sediment K/‘

\/

Advisory Signage K/‘

Corning Lane IRA

.

Estimated MDEQ Approval of SAP ‘ 08/21

S
Ve
Y
Areas Proximal to Facility IRA —
S
Q:U

Estimated MDEQ Approval of IRA SAP Q 08/20

)

\/

y RI Activities Needed to Develop IRA Sampling Plans ——
[T
'—

Submit Std SAP Components for MDEQ Review 04/01

MDEQ Approval of Std Components ‘ 04/16

——

Tue 02/17/04
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Midland Area Soils SOW Schedule

ID Task Name Start Finish 2004 2005 2006
Feb | Mar | Apr [May [ Jun [ Jul [Aug [Sep | Oct [Nov [ Dec | Jan [Feb [ Mar [ Apr [May [ Jun [ Jul [Aug [Sep | Oct [Nov | Dec | Jan [Feb | Mar [ Apr [May | Jun | Jul [Aug [Sep | Oct [Nov |Dec [ Jan [Feb| Mar

96 Draft proposed SSC Development Process Thu 04/01/04  Wed 05/26/04

97 Submit SSC Development Process to MDEQ Thu 05/27/04  Thu 05/27/04 Submit SSC Development Prccess to MDEQ 05/27

98 Collect field data during IRA Mon 11/03/03 Fri 11/21/03 |:|

99 Implement SSC Development Process Fri 05/28/04  Thu 11/25/04 |

100 Submit Proposed Site-specific Cleanup Criteria to MDEQ Fri 11/26/04 Fri 11/26/04 Submit Proposed Site-specific Cleanup Criteria to MDEQ 11/26

101 MDEQ/Public Review of SSC Fri 11/26/04  Thu 02/24/05

102 MDEQ Approval of SSC Fri 02/25/05 Fri 02/25/05 MDEQ Approval of SSC 2—,02/25

103

104 RI Work Plan (WP) Development Mon 11/03/03 Fri 04/08/05 —

105 Complete RI WP draft Mon 11/03/03 Fri 04/08/05 —E

106 Incorporate results of IRA sampling Mon 11/03/03 Fri 11/14/03

107 Update Preliminary Conceptual Model and finalize C  Mon 11/17/03 Fri 11/28/03 Dﬁ

108 Draft Site-specific Sampling and Analytical Plans Mon 01/31/05 Fri 03/25/05 D

109 Draft Ecological Risk Assessment Work Plan Mon 03/01/04 Fri 04/23/04

110 Final Review of Rl WP Submittals Mon 03/28/05 Fri 04/08/05

111 Submit Draft Ecological Risk Assessment Work Plan (ERA WF  Mon 04/26/04  Mon 04/26/04 04/26

112 MDEQ Review of Draft ERA WP Tue 04/27/04  Mon 05/10/04 E

113 Submit Draft Rl WP for Tittabawassee Mon 04/11/05  Mon 04/11/05 v’l()4/11

114 MDEQ/Public Review of Rl WP Tue 04/12/05  Mon 08/15/05 |

115 MDEQ Approval of Rl WP for Tittabawassee Tue 08/16/05  Tue 08/16/05 ‘ 08/16

116 | Site-specific Cleanup Criteria (SSC) Thu 04/01/04 Mon 02/28/05 Site-specific Cleanup Criteria (3SC)

117 Draft proposed SSC Development Process Thu 04/01/04  Wed 05/26/04 ,7|l

118 Submit SSC Development Process to MDEQ Thu 05/27/04  Thu 05/27/04 Submit SSC Development Prccess to MDEQ 05/27

119 Collect field data during IRA Wed 06/09/04  Tue 06/29/04

120 Implement SSC Development Process Fri 05/28/04  Thu 11/25/04 |

121 Submit Proposed Site-specific Cleanup Criteria to MDEQ Fri 11/26/04 Fri 11/26/04 Submit Proposed Site-specific Cleanup Criteria to MDEQ 11/26

122 MDEQ/Public Review of SSC Mon 11/29/04 Fri 02/25/05

123 MDEQ Approval of SSC Mon 02/28/05  Mon 02/28/05 MDEQ Approval of SSC ‘ 02/28

124

125 | RI Work Plan (WP) Development Mon 11/15/04  Fri 02/18/05 RI Work Plan (WP) Development (g

126 Complete RI WP draft Mon 11/15/04 Fri 02/18/05 ﬁ

131 | Submit Draft Rl WP Mon 02/21/05  Mon 02/21/05 Submit Draft Rl WP 02/21

132 | MDEQ/Public Review of RI WP Tue 02/22/05  Mon 06/27/05

133 | MDEQ Approval of RI WP Tue 06/28/05  Tue 06/28/05 MDEQ Approval of Rl WP ‘ 06/28

134

135 | Conceptual Schedule for Rl Implementation Wed 06/29/05  Tue 02/21/06 Conceptual Schedule for Rl Implementation —

142

143 | Phase 4: Reporting Thu 04/15/04 Fri 01/06/06 Phase 4: Reporting

144 Bimonthly Progress Reports Thu 04/15/04 Fri 01/06/06 Bimonthly Progress Reports

157 Estimated Rl Report Timeframe Wed 09/14/05 Wed 01/04/06

Estimated Rl Report Timeframe ﬁ

Tue 02/17/04
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